. . Date Date
Topic Status Responsible Party . Date Due Sl
Meet with Alpha Branch LEPCs Ongoing LNO 9/5/2017
Collaborate with Branch messaging Ongoing PIO 9/1/2017
Set up Daily PIO call Ongoing PIO / Multi agency
QA/QC Ongong PSC 9/2/2017 |Daily
Plan for staging areas of recovered vessels as needed |Need guidance from FEMA |Operations 9/2/2017 |Ongoing
under ESF-10 and representatives
Establish Vessel Owner Hotline Almost Complete - TGLO PSC/Ops/LSC 9/3/2017 | 9/5/2017
Duty Number
Prepare staffing plan for AO Ongong PSC/LSC/Ops Ongoing
Maintain Situation Display Ongong Planning - SITL 9/2/2017 |Ongoing
Capture reported incidents, follow-up and close the loop |Ongong Planning - SITL 9/2/2017 |Ongoing
Metrics/information flow Ongong Planning - SITL 9/2/2017 |Ongoing
Photos from field Ops Ongong Planning/Ops 9/2/2017 |Ongoing
Wor}< proce§s to get timely feedbfagk from EPA EPA IC/PIOS
Regional office on local press activities
RESL/Fin Assistance to Branches
ESF-10 Transition Plan to State USCG/EPA
Schedule Unified Command Brief on Vessel Recovery
Plan to include staging areas and vessel prioritization Ops/Planning

and concept of operations for recovery

Status of Mission Assignment/Cap

FSC
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Check on Check In Status [duplicate PSC 9/2/2017 |[Ongoing
Database




Asset Tracker Equipment Ongoing RESL 8/29/2017
/ Utilize Asset Tracker

Barcode scanner / printer Ongoing RESL 8/29/2017
for daily check-in
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